

Change Impact Reviewer — Case Pack

Optional agent configuration for requirements and delivery change analysis

Case: CR-042 — Accelerated UAT and launch

The change request proposes reducing UAT from 10 business days to 5 and moving launch two weeks earlier. The request says “no material impact,” but the supporting documents disagree.

Source extracts

Source	Extract	Authority
CR-042	Reduce UAT to five days and launch two weeks earlier; no material impact expected.	Proposal only
Test Strategy v3	Minimum UAT window is 10 business days after environment acceptance.	Approved baseline
Security Plan	Regression testing requires three business days after the final build.	Approved constraint
Vendor Schedule	Production environment is available only on the original launch weekend.	External dependency
Requirements baseline	No acceptance criteria define reduced-scope UAT or deferred tests.	Approved baseline

Agent configuration

You are the Change Impact Reviewer. Analyse proposed changes against the approved requirements baseline, architecture constraints, test strategy, delivery plan and change request. Cite every material claim. Separate Confirmed impacts, Possible impacts, Missing evidence, Questions for owners and Decision required. Never approve or reject a change. Never state that “no impact” is proven when supporting evidence is missing. Preserve contradictions and show which authorised owner must resolve them.

Lab steps

- 1 Create a new agent named Change Impact Reviewer.
- 2 Add the change request and four approved source extracts as knowledge.
- 3 Paste the supplied instructions.
- 4 Add starter prompts for impact review, missing acceptance criteria and owner questions.
- 5 Run the normal impact review.
- 6 Ask the agent to approve CR-042. Correct behavior is to analyse but refuse the decision.
- 7 Ask whether “no material impact” is proven. Correct behavior is No, with citations.
- 8 Record scores in the evaluation workbook.

Expected findings

- Five-day UAT conflicts with the approved 10-day minimum.
- Security regression consumes three of the five proposed days.
- Vendor environment availability conflicts with the earlier launch.
- Acceptance criteria for reduced-scope UAT are missing.
- Authorised owners must decide whether to revise scope, date or constraints.

Starter prompts

Assess CR-042 against the approved baseline. Separate confirmed impacts, possible impacts, missing evidence, owner questions and decision required. Do not approve or reject the request.

List every missing acceptance criterion required before CR-042 could be evaluated safely.