

# Project Aurora Weekly Update Pack

Main case for the Project Delivery Control agent

## Scenario

Project Aurora is a 12-project synthetic portfolio. The approved register contains deliberate quality issues. A later weekly update contains four confirmed one-field changes, two unconfirmed statements and one status inconsistency.

## Workshop objective

- Use the agent to prepare a grounded weekly health check.
- Identify exactly four confirmed field-level deltas.
- Preserve suggestions and conflicting data as unresolved.
- Route approved updates to Copilot in Excel without manual copying.

## Evidence map

| Evidence | Meaning                                | Expected treatment                        |
|----------|----------------------------------------|-------------------------------------------|
| WU-001   | IT-017 confirmed Red                   | One-field RAG proposal                    |
| WU-002   | IT-005 forecast date confirmed         | One-field date proposal                   |
| WU-003   | IT-014 critical issue count confirmed  | One-field count proposal                  |
| WU-004   | IT-012 decision owner accepted         | One-field owner proposal                  |
| WU-005   | IT-018 working estimate                | Not confirmed; request finance validation |
| WU-006   | IT-021 should probably be Green        | Suggestion only                           |
| WU-007   | IT-015 confidence despite 45-day delay | Surface inconsistency; do not infer RAG   |

## Prompt sequence

### 1. Weekly health

Prepare the weekly portfolio health check using the approved register and weekly evidence. Separate Facts, Proposed changes, Decisions required and Not confirmed. Cite every material claim.

### 2. Controlled comparison

Compare Weekly Update Evidence with Project Register. Return only explicitly confirmed field-level deltas. Use one row per Project ID and Field Name. Preserve every other field. Do not convert suggestions, estimates or conflicts into changes.

### 3. Challenge the answer

Show every item you excluded from the change proposal and explain which evidence rule caused the exclusion.

### 4. Direct write-back in Excel

In this workbook, add the approved field-level changes to the Controlled Changes table. Use Project ID and Field Name as the key. Preserve the current value exactly, add only the approved proposed value, and include the evidence reference. Do not modify Project Register. Do not add suggestions or unconfirmed estimates. Stop and ask me if any required value is missing. After writing, report the rows added and the cells changed.

## Completion check

- Controlled Changes contains four rows.
- Project Register contains no edits.
- Each change has Project ID, exact field, current value, proposed value and Evidence ID.
- IT-018, IT-021 and IT-015 are absent from approved changes.
- Copilot reports the rows/cells it added.