

Example - Project Nova Weekly Decision Page

Illustrative finished Page | static example, not a live collaborative control

Page status: Working collaboration page - not the official record

Confirmed facts

Claim	Value	Source
Overall status	Amber	Approved Status Report v4
Budget	EUR 260,000 approved; EUR 182,000 actual	Approved Status Report v4
Open defects	7 total; 2 High	Approved Status Report v4
Security checks	76 of 80 passed; approval not granted	Status Report + Priya chat correction

Approved decision

D-031: Preparation for controlled UAT with a maximum of 40 internal users. UAT begins only after security sign-off, timeout-workaround evidence and approved communication. No start date is approved.

Actions

Action	Owner	Due	Authority
Complete security checks and decide sign-off	Priya Nair	2026-09-09	Approved risk + named-owner chat
Prove timeout workaround under peak load	Tomas Weber	2026-09-07	D-031 + transcript commitment
Prepare conditional dashboard and communication	Sarah Kim	2026-09-10	Named-owner chat correction

Risks

ID	Rating	Summary
R-014	High	Security validation incomplete.
R-019	Medium	FinanceHub timeout may interrupt processing.
R-022	Medium	A UAT date may be announced before conditions are met.

Proposed - not approved

2026-09-15 remains a planning target. Mark Feld recommends increasing the pilot to 60 users. Both require an authorized decision before reuse as commitments.

Open questions

- Will Priya Nair grant security sign-off after the remaining checks?
- Does the timeout workaround meet the peak-load acceptance criteria?
- Will the Programme Director authorize the UAT start date?

Source map

Source	Authority	Permitted use
D-031	Approved decision	Scope, entry conditions and exclusions.
Status Report v4	Approved report	Status, budget, defects, checks and target date label.
Risk Register	Approved register	Risk statements, owners and due dates.
Transcript	Unreviewed discussion evidence	Commitments and context; never approval by itself.
Post-meeting Teams chat	Mixed authority	Claim-level owner corrections and explicit clarifications.

Collaboration note

The dashboard owner was corrected from Tomas Weber to Sarah Kim using the named-owner post-meeting chat. The timeout-test owner remains Tomas Weber. The Page must retain this distinction.

Formal release boundary

After TRUST review and human approval, use Create > Document to open a Word draft or Create > PDF to produce a snapshot. Store the approved output in the designated system of record. The Page itself remains a collaborative working artifact.